

# NEWSLETTER

March  
ISSUE No.4



## COVENTRY UNIVERSITY SCARBOROUGH CAMPUS (CUSC), SCARBOROUGH UNIVERSITY TECHNICAL COLLEGE (SUTC) AND SCARBOROUGH LEISURE VILLAGE (SLV) DEVELOPMENTS

We are pleased to present you our forth Newsletter. Thank you for your patience and your input to date, we ask you to continue to bear with us as our work continues.

### PROGRESS TO DATE

Since our last newsletter work is progressing to plan, CUSC and UTC elevations are nearly closed in, Security is now 24/7 Remote, Site traffic has reduced and the Beck is routinely monitored with water samples being taken daily.



### ACTIVITIES COMING UP OVER THE NEXT 4 WEEKS

- **UTC** Cladding will continue with roofing works, windows and internal curtain walls and partitioning starting.
- **SLV** Pre-casting on lower levels have now started, foundations to start and the first phase on the steel structure to go up.
- **CUSC** Exterior cladding and windows close to completion, so commencing of Interior works will soon begin.
- **Easter Weekend** Our site will not be open during the Easter period, works will commence on Tuesday 29<sup>th</sup> March.

Willmott Dixon have been visiting Local Colleges and Schools via a joint venture with the *Scarborough Skills Village*. We have been involved in Workshops on Construction specific skills, Mock interviews and career days.

As Part of our Community Engagement, we are continuing to work with local Charities like Mencap and opening talks with Scarborough, Yorkshire Wildlife Trust to improve the area for wildlife.